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TETRA TECH EM INC. 
Rockaway 80 Corporate Center 
100 Enterprise Drive, Suite 400 
Rockaway, New Jersey 07866   

Tel. (973) 659-9996 Fax. (973) 659-1287 
 
 
 
March 31, 2006 
 
Mr. Steve Maybury 
New Jersey Department of Environmental Protection 
Site Remediation & Waste Management 
Division of Remediation Management and Response 
Bureau of Northern Case Management 
401 East State Street, 5th Floor 
Trenton, New Jersey 08625-0028 
 
Subject: Response Plan 
 
Reference: Northeast Developers, Inc. Property located at 201 Shevchenko 

Avenue, South Plainfield, NJ 
 
Dear Mr. Maybury: 
 
On behalf of Ford Motor Company, Tetra Tech is submitting the attached Response Plan 
for the removal of crushed concrete material from the Northeast Developers, Inc. (NEDI) 
property located at 201 Shevchenko Avenue in South Plainfield, NJ. This plan 
incorporates the specific requirements as outlined in the NJDEP Administrative Order 
issued to Ford Motor Company (Ford) on March 24, 2006 (EA ID # PEA06003 PI 
U1166). 
 
All information in this Plan concerning the crushed concrete on the Northeast 
Developers’ Shevchenko Avenue property, including the origin of the crushed concrete, 
was obtained from discussions with NEDI. Tetra Tech has relied on this information in 
drafting this Response Plan. 
 
This plan details the removal and disposal of crushed concrete material currently located 
on the Northeast Developers property referenced above that was reportedly transported 
from the former Ford Edison Assembly Plant property located at 939 U.S. Highway 
Route 1 in Edison, New Jersey by Northeast Developers.  This Response Plan addresses 
the following major elements: 

1. Prepare a public information and participation plan that includes: 
 

• Posting a notice of “Intended Remediation Activities” for the site. 
• Create an Information Fact Sheet. 
• Develop and Launch a Website. 
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2. Identify, remove and dispose of material at an approved disposal facility. 
 
3. Implement and maintain dust control measures including air monitoring 

 
4. Provide disposal tracking logs and documentation for crushed concrete materials 

removed from the Northeast Developers property.  
 

5. Collect and analyze “post-excavation” samples from the soil located below the 
removed material to insure that no material is left at the site. 

 
6. Submit progress reports to the NJDEP. 

 
Current Summary 
 
The property is located at 201 Shevchenko Avenue, South Plainfield, NJ and consists of a 
contractors staging yard used by NEDI to stage heavy equipment and construction 
materials utilized in daily business operations. Reportedly, six to ten truck loads (120 to 
200 cubic yards) of crushed concrete material was transported to the property by NEDI 
for future use as structural fill material. Analytical data corresponding to the crushed 
concrete material presented to NEDI at the time of pickup from the Ford Edison 
Assembly Plant property indicates that the material meets the NJ Residential Direct 
Contact Soil Cleanup Criteria (RDCSCC) for all constituents.  Based upon visual 
observations and discussions with NEDI, at present, approximately 100 cubic yards of 
material still remains in stockpiles on the site. According to NEDI, the balance of the 
crushed concrete was taken from the 201 Shevchenko Avenue property to 154 Stelton 
Road, Piscataway, NJ, were it was reportedly used as a sub-base in the construction of a 
parking lot for a recently constructed office complex. This site is also owned by NEDI 
(although the owner of record is technically N.E.D. Associates LLC) and is listed in the 
Administrative Order referenced above.  Information regarding this site can be found in 
the Response Plan prepared for this property.  
 
Ford is coordinating the institution of interim control measures at the site including 
covering and securing all stockpiles with reinforced poly sheeting and/or heavy duty tarps 
to control fugitive dust emissions and storm water runoff. A site map is included as 
Attachment 1. 
 
Public Information and Participation Plan 
 
As part of the Public Information and Participation plan, Ford will post a notice of 
“Intended Remediation Activities” in a local newspaper.  The notice will be a minimum 
of a quarter page and will list the intended remedial actions for the site along with 
proposed times and dates. The listing will also include company contact names and 
telephone numbers and a reference to the public information website (once launched).  
Ford will also create an Information Fact Sheet that will be available for hand-out during 
any public meetings.  The Fact Sheet will detail relevant site history activities, NJDEP 
involvement and proposed future remediation activities. Ford contact names, telephone 
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numbers and e-mail addresses will be printed on the Fact Sheet, as well as a reference to 
the NJDEP Office of Community Relations.  In addition, Ford will also develop and 
launch a website as a repository for information that can be accessed by the general 
public. 
 
 Waste Classification Sampling and Analysis 
 
Based upon visual observations and information supplied by NEDI, an estimated 100 
cubic yards of crushed concrete material is present on the site.  Prior to the removal of the 
material from the site, Tetra Tech will collect one waste classification sample per every 
500 cubic yards (minimum of one sample) from the crushed concrete stockpiles. Five 
discrete grab samples from the crushed concrete stock piles will be collected to form one 
composite sample as per NJDEP protocol.  The sampling frequency and analytical 
parameters are based upon the disposal requirements set by the Middlesex County Utility 
Authority (MCUA) landfill.  The waste classification analysis consists of Total Petroleum 
Hydrocarbons (TPHs), Poly-Aromatic Hydrocarbons (PAHs)/Base Neutral (B/N) 
Compounds, Polychlorinated Biphenyls (PCBs), RCRA Characteristics, and Full 
Toxicity Characteristic Leaching Procedure (TCLP) Parameters. The collected sample 
will be sent to Severn Trent Laboratories, a NJ-certified laboratory and will be analyzed 
on an accelerated turn-around time of one week (5 working days) to expedite the removal 
process. 
 
Additional samples may be collected from storm water outfall areas or other areas on the 
site where storm water run off could have contributed to off-site migration.  A map 
depicting sample locations of potential migration locations will be developed and 
submitted to NJDEP upon inspection of the site. 
 
Removal and Disposal Procedure 
 
Upon completion and review of the waste classification sampling and analysis, the 
stockpiled crushed concrete material will be removed by Ford. The material will be 
transported by a properly registered and licensed hauler, if required under applicable New 
Jersey Statutes and regulations, to MCUA Middlesex County Landfill or BFI Conestoga 
Landfill.  It is anticipated that the crushed concrete material will be transported to the 
landfill for use as cover material.  A Tetra Tech site representative will ensure that all 
shipping manifests, bills of lading or any other required shipping documents have been 
properly completed for endorsement by Ford or Ford's appointed representative prior to 
trucks leaving the site.  No material will leave the site without prior written approval 
from the NJDEP. 
 
Dust Management Plan and Health & Safety Plan 
 
A Dust Management Plan and site specific Health & Safety Plan (HASP) will be 
prepared for all workers entering the site.  The HASP will be prepared in accordance with 
all Occupational Safety & Health Administration (OSHA) requirements.  
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All on-site activities will be conducted in a manner to minimize fugitive dust emissions.  
To accomplish this, the following controls will be implemented: 
 

• All material to be removed from the site will be covered or placed in tarped roll-
off containers  to prevent dust migration. 

• A water truck and water spray will be used to control dust during removal and 
loading activities.   

• A real-time air monitoring program will be implemented before any removal 
work is performed.  This will include monitoring of dust in the exclusion zone, at 
the perimeter of the site, and for personnel working in the exclusion zone.  Also, 
a meteorological station will be placed at the site to record information such as 
daily temperatures, wind speed and direction, etc. 

• All material loading will occur on a loading area prepared with two layers of 6- 
mil thick nylon reinforced polyethylene sheeting.  After each truck is loaded, any 
material that may have spilled onto the body of the truck will be swept onto the 
polyethylene sheeting.  Any loose material observed on and around the tires will 
be removed with a broom.  Any material build-up on the reinforced polyethylene 
sheeting will be carefully swept and returned to the stockpile for load-out.  
Damaged polyethylene sheeting will be immediately replaced.  

• Additional decontamination of the vehicles/equipment may take place in the 
event that the procedures described above are not sufficient to remove material.   
Absorbent tracking pads and/or a light power wash would be utilized in the event 
that dry-decontamination did not adequately remove material.  This control will 
adequately address the concern for crushed concrete material leaving the site.   

 
Ford will immediately cease removal activities at the site if any of the air monitoring 
action levels or other standards in the attached dust management program is exceeded.  In 
addition, Ford will cease work if the control measures detailed in this Plan or any other 
provisions of the Administrative Order, regulations or law, are not being met.  If this 
occurs, Ford will not resume work activities until the issues are resolved to the 
satisfaction of NJDEP. 
 
The specific activities to be conducted for the air monitoring at the site are presented in 
Attachment 2. 
 
Post Removal Sampling 
 
In accordance with the NJDEP Technical Requirements for Site Remediation, post-
removal samples will be collected from all areas where the crushed concrete material was 
stockpiled.  (Bottom of excavation - 1 sample per 900 square feet; Sidewall – 1 sample 
for every 30 linear feet of sidewall with a minimum of one sample being collected). The 
post-excavation samples will be analyzed for PCBs, Base Neutral compounds with a 
forward library search (B/N+15), and TPH. The collected samples will be sent to Severn 
Trent Laboratories, a NJ certified laboratory.  Laboratory analysis will be performed on 
an accelerated turn-around time of one week (5 working days). After receipt of analytical 
data, Ford will confirm that PCBs greater than 0.49 ppm do not remain in the areas were 
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material was removed and no other constituents exceed their respective RDCSCC.  If any 
constituents remain above their respective RDCSCC in the areas of material removal, 
additional material will be removed. 
 
A map depicting the proposed post removal sample locations will be developed and 
submitted to NJDEP prior to implementing post removal sampling. 
 
Reporting 
 
As required in the Administrative Order, Ford will provide the following information: 
 

• Progress reports will be submitted to the NJDEP and the designated official from 
South Plainfield on the 1st and 16th of each month of removal activity at the site.  
The progress report will include a summary of activities conducted and results of 
air monitoring for the period being summarized. 

• A final report will be issued to the NJDEP and South Plainfield officials within 14 
days after completion of all remedial action activities and receipt of final 
analytical data.  The final report will include a discussion of the procedures taken 
to eliminate all possible exposure from the material removed and the effectiveness 
of the procedures implemented to control fugitive dust emissions.  The report will 
also include origin and disposal forms pursuant to Solid Waste Management 
regulations that identify all material removed form the site.  This information will 
include the weight of the material and equivalent cubic yards.  

• Other reports required by the NJDEP or other significant correspondence issued 
to the NJDEP will be provided to South Plainfield officials. 

 
Schedule 
 
Ford will initiate work for the above referenced activities within 2 days after written 
approval from the NJDEP.  Ford Motor Co. will complete remedial action activities 
within 30 days after approval of this plan.  
 
Ford Motor Company will notify you prior to the start of any on-site activities and 
immediately if there are any changes to the schedule.  If you have any questions, please 
contact me at 973-659-9996, extension 231. 
 
Sincerely,  

 
 

 

 
 Douglas Sullivan 
Senior Project Manager 



  

 
 
 
 
 

ATTACHMENT 1 
(Site Map) 





  

 
 
 
 
 
 

ATTACHMENT 2 
(Dust Management and Health & Safety Plans) 
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Site Name:  Shevchenko Avenue (Northeast Developers, Inc.) 

 
EMI Site Contact: Matt Bianchi 

 
Telephone:  (973) 659-9996  

 
Location:  201 Shevchenko Avenue, South Plainfield, NJ 

 
Client Site Contact:  Mr. Todd Walton 

 
Telephone:  (313) 845-1921 

 
EPA I.D. No.  

 
Prepared By: Doug Sullivan 

 
Date: 31 March 2006 

 
Project No.  IP483.04 

 
Date of Activities:  

 

 Active 

 Inactive 

 Uncontrolled 

 Controlled 
 

 Residential 

 Industrial 

 
Objectives:   

• Removal of crushed concrete material at the Shevchenko Avenue 
site.  

 
Other activities will include implementation of: 

• dust control measures including air monitoring;  
• post-excavation sampling; and  
• traffic control.  This includes managing the flow of trucks and 

equipment entering and leaving the site to ensure worker and public 
safety.   

 
Details regarding these activities to be conducted at the Shevchenko 
Avenue site have been outlined in the Response Plan prepared by Tetra 
Tech dated March 31, 2006.  This site-specific HASP is intended to 
ensure site activities are conducted in a safe and efficient manner.  Also, 
this site-specific HASP relies on the specific health and safety provisions 
outlined in Tetra Tech’s HASP for the Edison, NJ site (dated February 24, 
2006).  
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Initial Site information 

As discussed in Tetra Tech’s Response Plan, the crushed concrete material currently located on the Shevchenko Avenue property was reportedly transported from 
the former Ford Edison Assembly plant property located in Edison, NJ.  This material will be removed and disposed from the Shevchenko Avenue property.  
 
 
Applicable Safe Work Practices (SWP) attach to HASP:  
Check as many as applicable 

 SWP 6-1 - General Safe Work Practices 
 SWP 6-2 - Control of Hazardous Energy Sources (Lockout/Tagout) 
 SWP 6-3 - Safe Drilling Practices 
 SWP 6-4 - Excavation Practices 
 SWP 6-5 - Working Over or Near Water 
 SWP-6-6 - Hot Work Practices 
 SWP 6-7 - Special Site Hazards 
 SWP 6-8 - Safe Electrical Work Practices 
 SWP 6-9 - Fall Protection Practices 
 SWP 6-10 - Portable Ladder Safety 
 SWP 6-11 - Drum and Container Handling Practices  
 SWP 6-13 - Flammable Hazards and Ignition Sources  
 SWP 6-14 - Spill and Discharge Control Practices 
 SWP 6-15 - Heat Stress 
 SWP 6-16 - Cold Stress 
 SWP 6-17 - Biohazards 
 SWP 6-21 - Radiation Safety Practices 
 SWP 6-22 - Hydrographic Data Collection 

 

 
 SWP 6-23 - Permit-Required Confined Space 
 SWP 6-24 - Non-Permit-Required Confined Space 
 SWP 6-25 - Oil and Petroleum Distillate Fuel Product Hazards  
 SWP 6-26 - Use of Heavy Equipment 
 SWP 6-27 - Respirator Cleaning Procedures 
 SWP 6-28 - Safe Work Practices for Use of Respirators 
 SWP 6-32 - Safe Work Practice for Sampling Anthrax Contamination in 

Buildings 
 SWP 6-33 - Safe Work Practice for UXO-Related Site work 

  
 
Tetra Tech Employee Training and Medical Requirements: 
 
Basic Training and Medical  
 

 Initial 40 Hour Training 
 8-Hour Supervisor Training (one-time) 
 Current 8-Hour Refresher Training 
 Current Medical Clearance (including respirator use) 
 Current First Aid Training (minimum 1 Tetra Tech employee on site) 
 Current CPR Training (minimum 1 Tetra Tech employee on site) 

 

 



 
 Tetra Tech EM Inc. NON-HAZWOPER HEALTH AND SAFETY PLAN 
 

S:\Projects\Private- Industrial\Ford Motor Co\HASP\Site Specific HASPs\Modify NJDEP Comments 032906\Shevchenko Avenue HASP 03-31-06.doc 3/31/2006 
3 

 

Field Activities Covered Under This Plan: 
 Level of Protection1  
Task Description Primary Contingency Date of Activities 
1 Air monitoring/Dust Control/Management of trucks/equipment   A    B   C   D   A    B   C   D TBD 

2 Excavation/removal of crushed concrete aggregate materials; Post-excavation 
sampling 

  A    B   C   D   A    B   C   D TBD 

Site Personnel and Responsibilities (include subcontractors):    

Employee Name and Office Code Task(s) Responsibilities 

Project Manager (Doug Sullivan) 1 and 2 • Directs project investigation activities, makes Field Team Leader and Site 
Safety Coordinator (SSC) aware of pertinent project developments and plans, 
and maintains communications with client as necessary. 

Field Team Leader/Site Safety Coordinator (SSC) (TBD) 

The roles of Field Team Leader and site Safety Coordinator are 
allowed to be fulfilled by the same person. 

1 and 2 • Directs project investigation activities, makes site safety coordinator (SSC) 
aware of pertinent project developments and plans, and maintains 
communications with client as necessary. . Responsible for reporting any 
exceedances to the NJDEP and local officials upon discovery of exceedances. 

• Ensures that appropriate personal protective equipment (PPE) is available, 
enforces proper utilization of PPE by on-site personnel, suspends investigative 
work if he or she believes that site personnel are or may be exposed to an 
immediate health hazard, implements the health and safety plan, and reports 
any observed deviations from anticipated conditions described in the health and 
safety plan to the health and safety representative. 

Field Personnel 1 and 2 • Completes tasks as directed by the project manager, field team leader/SSC, 
and SSC, and follows all procedures and guidelines established in the Tetra 
Tech, Inc., Health and Safety Manual. 

 
Emergency Contacts: Telephone No.  

 
Work Care (800) 455-6155 

U.S. Coast Guard National Response Center (800) 424-8802 

InfoTrac (800) 535-5053 

Hospital  (609) 394-6000 

Fire department 911    

Police department 911    

Tetra Tech EM Inc. Personnel: 

Regional Safety Officer: Matt Bianchi (973) 659-9996, ext. 237 

Health and Safety Representative: Rick Ecord, CIH (404) 225-5527 

 Office Health and Safety Coordinator:  Matt Bianchi (973) 659-9996 

 Project Manager:  Doug Sullivan (973) 659-9996, ext. 231 

      Field Team Leader/SSC:  To Be Determined (TBD)    
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Hospital Route Map: 
 
 

 
Directions 
1. Start at 201 SHEVCHENKO AVE, SOUTH PLAINFIELD - go < 0.1 mi 
2 Turn left on HAMILTON BLVD - go 0.1 mi 
3 Turn left on STELTON RD - go 0.8 mi 
4 Turn right on METLARS LN - go 0.7 mi 
5 Turn left to follow CR-609 - go 2.6 mi 
6 Turn right on RIVER RD[RT-18] - go 0.2 mi 
7 Turn left on LANDING LN - go 0.6 mi 
8 Turn left on EASTON AVE - go 0.5 mi 
9 Arrive at ST PETER'S MEDICAL CENTER   

 
 


